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A Message from the World Bank
Vice President for South Asia
2015 was a challenging year for Nepal.

In April and May, two powerful earthquakes struck
the country, the magnitude of which was enormous.
More than nine million people were affected,
including 8,790 who lost their lives, and 22,300
who were injured. Over three million people were
left homeless after some 755,000 houses were
destroyed or left uninhabitable.
	It was clear that digging out of the rubble
and rebuilding Nepal would not be an easy task
and would require both technical and financial
help. Following the initial search and rescue and
relief efforts, the Government of Nepal led the
international community in a comprehensive PostDisaster Needs Assessment (PDNA), supported by
the Asian Development Bank, Japan, the United
Nations, the World Bank and the Global Facility
for Disaster Reduction and Recovery. Completed
in record time—within two months following the
initial earthquake—under difficult conditions and
with extensive collaboration among development
partners, the PDNA identified “housing and human
settlements” as the single greatest need for
rebuilding Nepal.
	Against this extremely challenging backdrop,
the international community’s collaborative
and cooperative approach has led to a high
level of unparalleled coordination. The steady
and strong leadership demonstrated by Nepal’s
government reconstruction counterpart, the
National Reconstruction Authority, has been
fundamental for laying the complex groundwork
for a successful housing reconstruction program
in a geographically-challenging environment.
This combination of deep commitment on both
sides—the Government of Nepal and international
development partners—has been effective in
moving the rebuilding and recovery process
forward.

With the government’s housing program now in
place, earthquake-safer reconstruction will be in
full swing in the coming year. During my recent visit
to one of the most-affected districts, Nuwakot, I
had the opportunity to talk to the beneficiaries and
look at the administrative system there. Training
and information is being provided to households to
enable them to build earthquake-resilient houses.
Although initially slow, the process has started
gaining momentum and lots of houses are being
built under the new earthquake-safer housing
standard. At this rate, we anticipate eighty percent
of all funding for housing reconstruction to be
disbursed by the end of 2018. Now is the time
for steadfast commitment and support for the
Government of Nepal and its people and the World
Bank would welcome new donor support to bolster
MDTF funding for housing grants. Nepalis have
demonstrated incredible strength and endurance
throughout the past eighteen months; and this next
year promises to be a year of building back with
more resilience.
The World Bank would like to thank the
governments of the United States, Switzerland, and
Canada for their commitment to Nepal’s housing
reconstruction efforts through the Multi-Donor
Trust Fund (MDTF), which continues to play a
pivotal role in rebuilding a more resilient Nepal.
We welcome and thank the United Kingdom for
recently joining the MDTF. The World Bank also
thanks the Japan International Cooperation Agency
for its strong collaboration in the rebuilding
process throughout this first year, and most
importantly, the Government of Nepal, for its close
and constructive collaboration and leadership on
housing reconstruction.
Annette Dixon
Vice President, South Asia Region
World Bank

NEPAL EARTHQUAKE HOUSING RECONSTRUCTION MDTF ANNUAL REPORT : 2015-2016

i

FOREWoRD

L

ooking back at the earthquakes of April and May
2015, it was remarkable to note the resilience of
Nepalis that stood out amid the chaos. In spite of
losing their homes and livelihoods, individuals and
communities rallied to help each other in those initial
weeks and months, and continue to do so to this day. This
shows the deeply-rooted solidarity of the Nepali people.
	As the country moved forward with reconstruction
work, it was clear that disaster resilient reconstruction
of various damaged entities require time and continuous
efforts. Against this challenging backdrop, the
Government of Nepal has shown exemplary leadership
in bringing together various agencies, development
partners and organizations on the ground to take the
reconstruction process forward.
The Ministry of Finance (MOF) and National Planning
Commission (NPC) immediately came on board,
displaying great initiative through the organization of
the Post Disaster Needs Assessment (PDNA), crucial for
the relief and reconstruction efforts, and International
Conference on Nepal’s Reconstruction (ICNR), just two
months after the first earthquake. The Chief District
Officers (CDOs) and Local Development Officers (LDOs)
took over the challenging tasks of being at the forefront
of community liaison, addressing people’s immediate
needs and managing expectations for the long-term
reconstruction process.
	As a concrete step, the National Reconstruction
Authority (NRA) was established in December 2015 and
the Housing Reconstruction Program was launched. This
laid the groundwork to establish the legal framework,
strategic vision, organizational structure and technical
tools for resilient housing reconstruction. The Ministry
of Federal Affairs and Local Development (MOFALD) and

ii

Ministry of Urban Development (MOUD) are responsible
for the implementation. Currently, around 2,600
engineers are deployed at the Village Development
Committee (VDC), municipality, district and central
levels, responsible for transfer of knowledge of safer
building construction, lending great momentum to this
important process.
This report highlights the numerous milestones and
achievements made in the housing reconstruction in the
past year. It also contains information on the detailed
household survey, disbursement of the first tranche of
uniform housing grants to beneficiaries through newly
established bank accounts, the widespread training
of engineers and masons in resilient reconstruction,
and the establishment of a Management Information
System (MIS) which captures and tracks data, ensuring
transparency and accountability.
	Amid all this, the solidarity of the Nepali people
continues to stand out. The role of social mobilizers and
community leaders has been particularly extraordinary.
Their vision and understanding of local needs have led to
excellent orientation and communication to the affected
communities, ensuring a smooth transition from relief to
reconstruction.
	As we go forward, the World Bank would like to
thank the Government of Nepal for its leadership and our
development partners for their support and solidarity.
We look forward to continuing to collaborate closely with
the government, our partners and the Nepali people to
build a more resilient Nepal.
Takuya Kamata
World Bank Country Manager for Nepal
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EXECUTIVE SUMMARY

T

he Nepal Earthquake Housing Reconstruction
Multi-Donor Trust Fund (MDTF) was established
to support the Government of Nepal’s rural
housing reconstruction efforts following the
2015 earthquakes. Administered by the World Bank,
initially with the support of the United States Agency for
International Development (USAID), the Swiss Agency for
Development and Cooperation (SDC), and the Government
of Canada, the trust fund was created to help finance the
$3.27 billion of needed investment in housing and human
settlements—almost half of Nepal’s total reconstruction
needs—in the wake of the disaster. Following the close
of the reporting period, the United Kingdom’s Department
for International Development (DFID) joined, in November
2016, the MDTF.
Damage to the housing sector was widespread in
central Nepal; a total of 31 districts were affected, of
which 14 are most affected and 17 are less affected.
In response to the urgent need to restore or replace
damaged and destroyed housing, the Government of
Nepal launched its housing reconstruction program,
which provides financial and technical assistance for
resilient reconstruction in the affected districts of
the country. The owner-driven program offers housing
grants to eligible beneficiaries (those Nepalis whose
home needs reconstruction due to the 2015 earthquake),
enabling even the most vulnerable households to rebuild
their homes.
The World Bank is engaged in the reconstruction
effort through its Earthquake Housing Reconstruction
Project (EHRP). It provides financing for both the
uniform housing grant and direct technical assistance
in 3 of the 14 most-affected districts (Dhading, Dolakha,
and Nuwakot) and the technical framework for the entire
government housing reconstruction program, including
all of the housing stock to be rebuilt. The EHRP is also
supporting the government’s National Reconstruction
Authority (NRA)—responsible for reconstruction
throughout Nepal—with both technical and capacitybuilding assistance.
The government housing reconstruction program has
faced many challenges in its first year of operation—not
uncommon in a country recovering from a devastating
earthquake. In addition to the difficulties on the ground

following the earthquake sequence of 2015, Nepal faced
political, economic, and social challenges. When the
earthquakes occurred, the government had been working
toward approval of a new and long-awaited constitution.
Following promulgation of the new constitution on
September 20, 2015, Nepal faced a disruption of trade
on its southern border that blocked supplies, including
fuel, food, medical supplies, and construction materials,
from entering the country. The border reopened only
in February 2016. Due to these disruptions, political
developments in the country, and other challenges, the
NRA was only established on December 25, 2015.
	Since the establishment of the NRA, the
government’s housing reconstruction program has
achieved significant results and has played a substantial
and pivotal role in Nepal’s reconstruction and recovery
from the earthquake events of 2015. The focus has
been on laying the structural foundation for scaling up
delivery of both cash subsidies for eligible beneficiaries
and technical support for all households engaged in
rebuilding resilient homes. As of July 31, 2016, the
program had already achieved significant results (see
Achievements on following page).
The MDTF has played a significant role in housing
reconstruction as it financed the Earthquake Housing
Damage and Characteristics Survey (EHDC), which has
laid the foundation for the rural housing reconstruction
program. The MDTF primarily supports essential
activities, such as financing housing subsidies, which
bolster the World Bank project in the three districts,
supporting the government’s housing reconstruction
program more broadly.
This report, prepared by the World Bank, is the
first formal update on the activities of the Nepal
Earthquake Housing Reconstruction MDTF. It will be
presented at the first annual MDTF donors meeting,
to be held in Kathmandu in early 2017. The report
is divided into two chapters. The first presents the
objectives and governance structure of the MDTF. The
second summarizes progress made through July 31,
2016, the cut-off date for the annual report. All relevant
documents and progress updates are available on the
MDTF website at www.nepalhousingreconstruction.org.

Note: All monetary values are expressed in US$ unless otherwise noted.
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Government Housing Reconstruction Program

ACHIEVEMENTS
IN THE FIRST YEAR...
The National
Reconstruction
AUTHORITY (NRA)

A program
operations manual

An Earthquake
Household Damage
and Characteristics
Survey was launched and

Earthquake-safer
housing designs

was produced and is
being used for all housing
reconstruction efforts.

was established and its chief
executive officer appointed.

were finalized and
disseminated by the NRA.

completed in 11 districts,
with 714,770 homes surveyed.
The survey identified 531,937
households in the 11 districts
as eligible for a housing
subsidy.

CENTRAL AND
DISTRICT-LEVEL
PROJECT IMPLEMENTING
UNIT OFFICES as well as

seven Regional offices were
established by the NRA.

A new management
information
system (MIS) was
designed and launched to
increase efficiency and
ensure transparency and
accountability.

2

✓

The beneficiary
enrollment pilot

was successfully executed
in Singati Bazaar, Dolakha
District.
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… laying the groundwork for
Nepal’s reconstruction and recovery
Agreements were
signed with more than

The first tranche
of the housing
grant was delivered

50 banking and financial
institutions to facilitate the
payment of housing grants
to enrolled beneficiaries
through personal bank
accounts.

to 39,702 beneficiaries
(12 percent of enrolled
beneficiaries) as of July 31,
2016. The number has been
increasing by 5,000–10,000
a day and all first-tranche
payments are on track for
completion by 2016.

1,301 engineers,
469 sub-engineers,
and 508 assistant
sub-engineers

were deployed throughout
the most-affected districts
of the country.

The NRA

established a
grievance redress mechanism
(GRM) to receive and file
grievance cases and promote
accountability.

4,236 masons and
561 engineers were

trained in earthquake-safer
construction techniques.
1

The government
enrolled

324,770 beneficiaries in
its housing reconstruction
program (61 percent of
all eligible Nepalis). That
number increased by
5,000–8,000 a day until all
beneficiaries were enrolled.

2
3

The government’s
Post-Disaster
Recovery Framework,

which outlines all sector
plans and financial projects
through 2020, was launched
on May 12, 2016.
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PART I: Housing Reconstruction in
Nepal and the Role of the Multi-Donor
Trust Fund
The earthquakes that hit Nepal on April 25 and May 12, 2015, killed 8,790 people, injured
22,300, and affected more than 9 million people. They destroyed some 490,000 houses
and left another 265,000 houses uninhabitable, rendering some 3.5 million people homeless.

SCALE OF THE DAMAGE

T

he earthquakes caused devastation in at least 31 districts (Map 1.1). A Post Disaster Needs Assessment
(PDNA)—carried out under
the leadership of the Government of
Nepal, with the broad collaboration
of numerous international partners—
identified total damages and losses
of about $7 billion, with total reconstruction needs of about $6.7 billion.

The largest single need identified by the
PDNA was housing and human settlements.
It estimated the cost of housing reconstruction at about $3.27 billion, almost half of
Nepal’s total reconstruction needs of $6.7
billion.1 The two major earthquakes and aftershocks of 2015 resulted in a large-scale
disaster affecting close to ten million people
across at least 30 districts throughout Nepal
and requires a major and sustained recovery
effort.

The impact of the damage on productivity will depend on the extent to which the
housing needs are met and critical network
infrastructure (e.g., power, roads, etc.) are
repaired. As shown in the PDNA table found
in Appendix A, total damages and losses for
traditional infrastructure sectors such as
water, energy and transport, range between
$100 million and $200 million each.

Footnote 1: The education sector suffered the second-highest level of damage and losses (about $300 million), while the health sector impact is
estimated at $60 million. More than 3,000 public buildings were destroyed or damaged in addition to the country’s loss of irreplaceable historical
monuments and cultural icons.

4
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MAP 1.1—EARTHQUAKE-AFFECTED DISTRICTS IN NEPAL

7.8 magnitude
Epicentre
April 25, 11:56am

Estimated Destruction
By District
Severe
Moderate
Slight

Source: Ministry of Home Affairs
Note: May 21, 2015

The cost of the housing program is estimated at about $1.5 billion. The government’s budget appropriation for its reconstruction activities is $900 million for fiscal
year 2016. Thus far, the World Bank and the
MDTF have provided $200 million (from International Development Association—IDA)

and $20.5 million for the EHRP. Additional
support includes about $200 million from
international nongovernmental organizations (NGOs), $100 million from the Japan
International Cooperation Agency (JICA) for
parallel financing, about $100 million in
budget support from the European Union,

$9 million from the United States Agency for
International Development for technical assistance in three districts, and $100 million
from India.
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The Multi-Donor Trust Fund

A

fter the earthquakes, the international community rallied
to provide immediate rescue
and relief and support for the
country’s longer-term recovery. An international conference on Nepal’s reconstruction (ICNR) was held in
Kathmandu on June 25, 2015. Numerous
countries, international financial institutions, foundations, and NGOs stepped
forward, pledging about $4.1 billion to
support Nepal’s recovery and reconstruction and help the country become
more resilient to future events.
The Nepal Earthquake Housing Reconstruction Multi-Donor Trust Fund (MDTF)
was established to support housing reconstruction efforts by the Government of Nepal.
Administered by the World Bank, it includes
paid-in contributions as of July 31, 2016, of
$9.6 million from USAID, $7.8 million from
Canada, and $3.1 million from SDC, which
also pledged an additional $4.1 million to
be paid in installments (table 1.1). While the
majority of funds raised under the MDTF will
go directly towards co-financing the World
Bank’s Earthquake Housing Reconstruc-

tion Project funding for beneficiary housing grants, smaller trust fund-supported
activities also seek to support and bolster
the technical platform for the entire housing
reconstruction program led by the Government of Nepal.
The MDTF partners are working closely
with the Japan International Cooperation
Agency (JICA), who is also a direct contributor to the government’s housing reconstruction program. The MDTF team also works
with the United Nations, other donors, and
local and international NGOs.
The multi-donor approach has many advantages. The MDTF:
(a) reduces transaction costs for
the government and donors by working
through a single funding facility;
(b) increases harmonization of reconstruction by pooling resources in
support of the government’s reconstruction plan;
(c) increases efficiency, by reducing
duplication of efforts by partners; and
(d) enhances transparency and accountability.

The Nepal Earthquake Housing Reconstruction MDTF has a flexible governance
structure, allowing for adjustments based
on changing needs. One annual MDTF meeting is envisioned to be delivered in two
parts. First, a stakeholders’ meeting with
all development partners will be held. This
meeting is an occasion for the Government
of Nepal to report on the progress of its
housing reconstruction program, showcase
results, and make a case for further funding
from new and existing donors. The second
meeting is an opportunity for the MDTF donors to meet with the World Bank to review
administrative issues of the trust fund in
the prior year and to discuss current and
planned activities.

Table 1: Contributions to the Nepal Earthquake Housing Reconstruction MDTF
MDTF DONOR

(as of July 31, 2016)**

AMOUNT
($ million)

United States
(US Agency for International Development–USAID)

9.6

Switzerland*
(Swiss Agency for Development and Cooperation–SDC)

3.1

Canada

7.8

TOTAL

20.5

*SDC has pledged an additional $4.1 million, to be paid in installments.
**The United Kingdom’s Department for International Development (DFID) joined the MDTF in November 2016, with a contribution of
approximately $6 million.
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The World Bank’s Earthquake Housing
Reconstruction Project

T

he World Bank is supporting
the government’s housing reconstruction effort through
its $200 million EHRP and
other programs (see Appendix
B: World Bank Financing of Nepal’s Reconstruction Program for more detail).
The Bank’s Board approved the EHRP in
June 2015, just two months after the first
earthquake, in an expedited process
through the International Development
Association’s Crisis Response Window.
The EHRP provides the technical framework for Nepal’s entire housing reconstruction effort regardless of the funding source.
The Bank has supported reconstruction
following disasters in Haiti, India, Indonesia, Japan, Pakistan, the Philippines, and
other countries. This extensive international

experience helped the World Bank develop a
set of best practices and identify common
pitfalls and likely challenges, which it has
brought to bear in working with the Government of Nepal.
The objective of the project is to rebuild
houses with multi-hazard resistant core
housing units in the targeted areas and
to enhance the government’s ability to improve long-term disaster resilience. World
Bank project resources target rural housing in 3 of the 14 worst-affected districts
(Dolakha, Dhading, and Nuwakot), where
a large shares of houses were destroyed or
in need of demolition. The EHRP will also
directly benefit households in municipalities in eight other rural districts (Gorkha,
Kavrepalanchowk, Makawanpur, Okhaldhunga, Ramechhap, Rasuwa, Sindhuli, and
Sindhupalchowk) and three urban districts

(Bhaktapur, Kathmandu, and Lalitpur) by
furnishing a technical framework, training, and earthquake-safer standards. The
EHRP provides a technical platform to
standardize housing reconstruction policy
for all districts, thus serving as the basis
for all housing reconstruction irrespective of the funding sources. The project is
also enabling households to use improved
techniques in incremental construction.
The backbone of housing reconstruction is
technical assistance. The program seeks to
equip beneficiaries with skills to construct
earthquake-safer core housing units supported by training, technical support, and a
subsidy, which allows individuals to continue incremental construction with improved
materials and technique

The Earthquake Housing Reconstruction project encompasses four components:

1
2
3
4

Housing reconstruction: The project will provide housing grants for the construction of about 55,000
multi-hazard-resilient core housing units and the establishment of a program of owner-driven housing
reconstruction in targeted areas.

Disaster risk management: The project will support the government’s efforts to establish systems to
provide better disaster-risk reduction, preparedness, and response, in line with global best practices.
Project implementation: The project will finance the establishment and operation of the government’s
project management unit (PMU), its central level project implementing units (CL-PIUs), and district level
project implementing units (DL-PIUs).
Contingency emergency response: The project will draw resources from the unallocated expenditure
category and/or allow the government to request that the World Bank re-categorize and reallocate financing
from other project components to partially cover emergency response and recovery costs.
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The EHRP is financing about 10 percent
of all housing reconstruction needs in Nepal,
supporting 55,000 of the 531,937 identified beneficiaries, including 14,300 households headed by women. Women-headed
households comprise a sizable proportion
of households that lost their homes in the
2015 earthquakes. Technical information on
resilient construction is available and disseminated widely to eligible households in
affected areas, including those headed by
women, Nepalis with disabilities, and the
elderly.

8

A vital input to the program is the Earthquake Housing Damage and Characteristics
Survey (EHDC), coordinated by the Government of Nepal’s Central Bureau of Statistics
and the National Reconstruction Authority
(NRA), with technical and logistical support
from the United Nations Office of Project Services (UNOPS), and financed by the MDTF, the
Global Facility for Disaster Reduction and
Recovery (GFDRR), and the World Bank. By
June 30, 2016, the survey documented the
earthquake damage and identified 531,937
potential program beneficiaries by classify

ing rural houses into five categories, ranging
from “completely damaged” to “negligible
damage”. The survey is a fundamental building block of the EHRP and the entire housing
program and key for identifying all of the individual beneficiaries who are receiving both
a direct housing subsidy as well as technical support in earthquake-safer construction
through the program.
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THE FOUR TENETS
OF THE NEPAL
EARTHQUAKE
HOUSING
RECONSTRUCTION
PROGRAM

Owner-driven construction
Equity
Safer Construction
Transparency & accountability

The Government’s Housing Reconstruction Program
The government’s housing reconstruction program is based on key principles derived from international
experience and best practices of other housing reconstruction programs.
The program’s four tenets are:

Owner-driven construction
The program equips homeowners with multi-faceted support to direct the reconstruction of their home. It provides
socio-technical assistance, training, market facilitation and cash-based subsidies, among other forms of assistance.

Equity
All beneficiaries receive the same subsidy amount of NPR 200,000 (about $2,000) to rebuild their home. This cash
assistance is provided in three tranches, to ensure that earthquake-safer techniques are used in alignment with the
government’s national building code (NBC).

Safer Construction
Reconstructed housing is being rebuilt in a more resilient manner in order to withstand future disaster events. Key
components of the program include technical assistance on resilient designs for housing, recommendations on appropriate
local materials and the training of engineers, masons, and homeowners regarding resilient techniques, practices, and
earthquake-safer materials.

Transparency & accountability
The program includes many features to ensure that the principles of transparency and accountability are respected. They
include third-party monitoring and evaluation of transparency, the fairness of the program, and beneficiary satisfaction.
The program also includes a formal grievance redress mechanism to register and address complaints by beneficiaries.
In addition, the Management Information System (MIS) has been designed and launched to monitor the project’s physical
and financial progress and to ensure fundamentals of transparency and accountability in the process.
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Additional elements of the government’s housing reconstruction program include the following:
A uniform and simple housing reconstruction
and rehabilitation policy that is applied to all reconstruction, regardless of the funding source, with responsibility shared by qualified development partners, under the
overall guidance of the Government of Nepal. The program
promotes a harmonized approach to reconstruction.
Updating and dissemination of earthquake-safer
construction standards, housing designs and
construction practices, using accessible, affordable, and
culturally appropriate materials, and construction methods
flexible to reflect local realities. This will facilitate resilient
construction in the rebuilding process.

Primarily in situ RECONSTRUCTION will be followed
except where relocation is necessary due to land vulnerability or loss of original location. The government will provide
land for relocation.
Effective communication to the public throughout
the process, ensuring effective feedback mechanisms.
An inclusive communications plan is unfolding.

The government’s housing reconstruction program is based upon five stages of implementation.
(Figure 1). On the following page, Table 1.2 describes these stages, and Table 1.3 details the five
supporting pillars.
Figure 1: Government Housing Reconstruction Program: Stages of Implementation

STAGE V: COMPLETION

BUILDING
RESILIENCE
IN NEPAL:
STAGES OF
IMPLEMENTATION

10

STAGE IV: RECONSTRUCTION
STAGE III: ENROLLMENT
STAGE II: IDENTIFICATION & VALIDATION
STAGE I: THE SURVEY
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Table 1.2 Stages of the Government Housing Reconstruction Program
STAGE

DESCRIPTION

1. THE SURVEY

Comprehensive census of damage to the housing stock conducted in the 11 most-affected districts
generates beneficiary/damage database that serves as basis of rural housing reconstruction program and
assists in monitoring the housing recovery process.

II. Identification
and Validation

Survey results yield list of eligible households at the village development committee (VDC) or municipality
level (and when possible, at the more micro/local ward level).

III. Enrollment

Eligible beneficiaries enroll in housing program by entering into legally binding participation agreement
(PA) with their VDC. PA outlines entitlements and obligations of both parties regarding key features of the
program, such as payment, housing construction standards, and grievance redress mechanisms.

IV. Reconstruction

Principle of owner-driven reconstruction is fundamental. Beneficiaries receive socio-technical
assistance; training and market facilitation as well as cash-based assistance, provided in tranches, upon
certification of use of earthquake-safer building techniques guided by Nepal’s national building code.

V. Completion

Beneficiaries obtain building construction completion certificates upon inspection of their reconstructed
houses certifying that the new construction complies with earthquake-safer building guidelines for
greater resilience.

The five stages of the housing reconstruction program are fortified by five pillars of support (Table 1.3)
Table 1.3 Pillars Supporting the Government Housing Reconstruction Program
PILLAR

DESCRIPTION

Technical assistance and
support

Includes (but is not limited to) social mobilization, training of engineers and masons, market facilitation
of building materials, awareness campaigns and orientation for homeowners, on-the-job assistance to
construction workers, and social gatherings and meetings to discuss problems and identify solutions to
difficulties faced in enrollment or building process.

Communication and
outreach

Provides accessible information to households and communities on policies, reconstruction standards,
materials, technical guidance, and information on accessing the housing subsidy and other available
assistance.

Grievance redress system

Allows beneficiaries and the public at large to register complaints which will be adjudicated and resolved.

Monitoring and evaluation

Produces and circulates information on progress and performance and thus promotes efficiency,
transparency, and accountability. Helps identify existing and potential problems while providing a basis for
corrective measures for their resolution.

Management information
systems (MIS)

Monitors project’s physical and financial progress and helps ensure transparency and accountability
for all the processes.

NEPAL EARTHQUAKE HOUSING RECONSTRUCTION MDTF ANNUAL REPORT : 2015-2016

11

Program Implementation Structure
The Nepal Reconstruction Authority
(NRA) is responsible for policy guidance,
coordination, and oversight of the government’s housing reconstruction program.
The Ministry of Urban Development (MOUD)
and the Ministry of Federal Affairs and Local Development (MOFALD) are executing ministries. Within the NRA, a Program
Management Unit coordinates and oversees

implementation of program activities and
the reconstruction process. MOFALD and
MOUD have established and staffed the
Central-Level Project Implementation Units
(CL-PIU) in Kathmandu. The MOFALD CLPIU is responsible for facilitating payments
of housing grants and logging grievances.
The MOUD CL-PIU is responsible for defining housing standards and designs, revising

and approving training, and coordinating
technical assistance across the program.
MOFALD and MOUD have also established
and staffed the District-Level Project Implementation Units (DL-PIU) in all 14 districts.
The responsibility of the DL-PIUs is to implement activities in their corresponding CLPIU (central level) mandates at the district
level.

Safe and Resilient Reconstruction
The government housing reconstruction
program is an owner-driven program which
is supported through community mobilization and training. The houses of beneficiaries are being rebuilt with flood, landslides
and earthquake-safe core housing units to
minimize the risks of damage in the event
of future natural disasters. Masons and
carpenters are being trained in earthquake-

12

safer construction techniques to meet the
construction needs in the earthquakeaffected areas. In addition, a continuous
supply of the building materials and skilled
labor are being facilitated to help manage
potential shortages and/or adverse price
fluctuations of building resources. The
beneficiaries identified under this program
have signed a legally-binding participation

agreement (PA) with their local village development committee (VDC) or municipality
and a simplified building permit is issued to
beneficiaries who either choose among the
pre-approved construction designs developed by the Ministry of Urban Development
(MOUD) or build based on their own resilient
custom design.

NEPAL EARTHQUAKE HOUSING RECONSTRUCTION MDTF ANNUAL REPORT : 2015-2016

NEPAL EARTHQUAKE HOUSING RECONSTRUCTION MDTF ANNUAL REPORT : 2015-2016

13

PART II: Progress and Impact
In the span of six months,
Nepal suffered not one but
two major shocks—two
earthquakes and a trade
disruption. They tested the
resilience of the Nepali people
and slowed the progress of
the government’s housing
reconstruction program.
Despite these challenges,
the housing reconstruction
program is well underway and
is showing strong results, fully
in accordance with the agreed
results matrix.2
This chapter will summarize
results under the housing
reconstruction program, partly
financed by the MDTF, and
outline lessons learned as well
as issues for further work.

Footnote 2: Please see Table 2.1 (Actual versus
Target Results during the First Year of the
EHRP) on page 25.
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Figure 2.1:
Sample OF First-Year Achievements of the Government Housing Reconstruction Program

36,903
Grievance
Cases
Registered

561 Engineers
& 4,236 Masons
Trained in
Resilient
Construction

39,702
BENEFICIARIES
RECEIVED GRANTS

RECONSTRUCTION
PROGRESS
(as of
July 31, 2016)

1,301 Engineers,
469 Subengineers &
508 SUB-Asst.
Engineers
Deployed

324,770
BENEFICIARIES
ENROLLED IN THE
PROGRAM

531,937
BENEFICIARIES
IDENTIFIED

SURVEY OF
714,770
HOUSEHOLDS
COMPLETED

Achievements in the First Year

W

ithin just a few
months of the earthquakes, Nepal’s political parties intensified their efforts to
adopt a new constitution, after eight
years of deliberations and spurred by
the shift in political priorities following earthquake events and the ensuing disaster.
After the promulgation of the new constitution, on September 20, 2015, protests
and clashes intensified along the country’s
southern border, leading to a near-complete
disruption in cross-border trade that caused
acute shortages of fuel and essential sup-

plies across the country and slowed all economic activity. The disruption had a significant impact on the pace and progress of the
housing reconstruction effort and the activities of the MDTF, which saw delays in the
set-up phase. The trade disruption ended in
February 2016 and progress in the housing
reconstruction program began to accelerate.
Despite these shocks in the critical
first months following the earthquakes,
the government’s housing reconstruction
program achieved impressive results in its
first year of operation, including the following: the National Reconstruction Authority
(NRA) was established, the housing survey
of potential beneficiaries was conducted,

eligible beneficiaries were enrolled, the first
tranche of the housing grants were paid out
to a segment of households, engineers and
masons were trained, and systems were put
in place. Figure 2.1 summarizes some of
these achievements. In addition, despite the
massive logistical challenges caused by the
trade disruption, many bilateral and multilateral organizations, UN agencies, NGOs,
and private charities continued to support
vital relief work, including housing and
school reconstruction and the distribution of
essential relief items before winter (Box 2.1
on following page).
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BOX 2.1
Examples of Reconstruction Efforts in Nepal
by International Development Partners
Development partners (DPs) have been actively engaged in Nepal’s reconstruction.
Some of the DPs’ first year operations include the following:
The World Bank Group-led rural housing reconstruction project
called the Earthquake Housing Reconstruction Project (EHRP)
The Nepal Earthquake Housing Reconstruction Multi-Donor Trust Fund (MDTF),
supported by USAID, Canada, and SDC (DFID joined the MDTF partners in
November 2016) and administered by the World Bank
A parallel JICA-led rural reconstruction housing program
A school reconstruction program led by JICA and the Asian Development
Bank (ADB)
Manpower and logistics assistance for enrollment in the housing subsidy
program by the Department for International Development (DFID) (through
a UNOPS contract)
A DFID-supported project aimed at increasing access to finance for housing
grant beneficiaries, which facilitated standard agreements with local banks
for the housing program
The USAID-funded Baliyo Ghar (Dhading, Dolakha, and Nuwakot Districts) project,
implemented by the National Society for Earthquake Technology, which supported
pilot enrollment activities
Technical assistance projects, including training, social mobilization, and
communication activities, conducted by international NGOs

16
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Execution of the Post-Disaster Needs Assessment
A rapid needs assessment was provided
immediately after the earthquakes and during the many aftershocks. Donors supported
government departments in conducting a
structural damage assessment to determine
the safety and soundness of public and private spaces. The assessment helped determine whether: students could safely go back
to school, medical wards required temporary
relocation, and families could safely remain
in their homes.

The rapid needs assessment fed into the
more formal Post-Disaster Needs Assessment
(PDNA), which involved a wide range of experts from the government and development
partners (see Appendix A). It showed that the
greatest need is housing ($3.2 billion).
The PDNA was led by Nepal’s National
Planning Commission and conducted jointly
by more than 250 government officials and
a core coordination team from the Asian
Development Bank, the European Commission, JICA, the United Nations, and the

World Bank. Support also came from DFID,
Deutsche Gesellschaft für Internationale
Zusammenarbeit (GIZ), USAID, the European
Investment Bank, and the governments of
Finland, Norway, and Switzerland. Twentythree sector teams, including numerous
government officials and international development partners, collected data, conducted field visits, and damage verification
in just three weeks—a very demanding
timeline given the scale and magnitude of
the disaster.

Creation and Achievements of the National Reconstruction Authority

AC H IEVE M E N T

In December 2015, the government created the NRA as the national coordinating
institution for reconstruction. It expanded its
presence in the 14 districts most affected
by the earthquakes, hired technical experts
and advisors, streamlined procedures, and

procured equipment. It also established
Central Level-Project Implementing Units
(CL-PIU), District Level-Project Implementing Units (DL-PIU) and seven regional offices
to augment program monitoring and better
address issues at the local level. By March

2016, the NRA had begun initiating reconstruction grant agreements with individual
beneficiaries in some of the most-affected
rural districts. Other achievements are described below.

Establishment of a post-disaster reCOVERY
framework (PDRF)

In April 2016, the NRA published the PDRF 2016-2017
framework document encapsulates the vision and
strategic objectives that guide recovery, provides the
policy and institutional frameworks for recovery and
reconstruction, outlines implementation arrangements,
and projects the financial requirements and details of
all sector plans and financial projects through 2020. The
PDRF was prepared with technical and financial support
from the Global Fund for Disaster Reduction and Recovery
(GFDRR), United Nations Development Programme (UNDP)
and the World Bank.
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AC H IEVE M E N T

As of July 2016, the Earthquake
Housing Damage and
Characteristics Survey had been
completed in 11 of the 14 mostaffected districts, covering 714,770
households. The survey of the
remaining three Kathmandu Valley
districts (which include urban
areas) is planned for completion
in 2016. A quality assurance
and checking mechanism is
being established within the NRA
to ensure the consistency and
accuracy of assessed houses and
locations.
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Completion of the
Earthquake Housing Damage
and Characteristics Survey

Training of engineers
and masons

The program trained 561 engineers
and 4,236 masons in earthquakesafer construction techniques
(Box 2.2) as of end July 2016. It
is continuing to train members of
households, masons, engineers
(deployed to assist with inspection
of houses for release of second and
third subsidy tranche), and social
mobilizers.

The survey lists 531,937 households
as eligible for the housing subsidy.
As of the end of June 2016, 300,951
eligible beneficiary details had been
uploaded onto the Line Ministry
Budget Information System (LMBIS).
The government had deployed some
2,300 technical staff (engineers,
sub-engineers, and assistant subengineers) to conduct eligibility
surveys in rural areas hardest hit
by the earthquakes. They are being
accompanied by “social mobilizers”,
who are addressing grievances at
the community level.
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BOX 2.2
I think that these kinds of
trainings help in establishing a
disaster resilient community—
not just a house, but the whole
community. We are making them
aware of how to make the whole
community earthquake resilient.

REPORT FROM THE FIELD

Ayush Baskota, District Coordinator in Nuwakot, National Society
for Earthquake Technology-Nepal (NSET), Baliyo Ghar (Civil Engineer)

	Ayush Baskota, a civil engineer, is the National
Society for Earthquake Technology (NSET) District
Coordinator for Nuwakot District—where many
residents lost their homes in the 2015 earthquake
disaster. Ayush Baskota represents one of numerous
NGOs involved in training local masons all about
resilient construction techniques. This training
is a key component of the Government of Nepal’s
owner-driven housing reconstruction program. The
World Bank, and MDTF-funded Earthquake Housing
Reconstruction Project, is financing part of the
government’s housing reconstruction program work
and provides the technical framework for the design
of the entire housing program, regardless of the
funding source. The EHRP-funded portion of the
government program is focusing on 3 of the 14 mostaffected districts (including the Nuwakot District).
Mr. Baskota describes the kind of work he is
doing in Nuwakot: “We are giving a 7-day training
[course] to the local masons…about the importance
of earthquake safe buildings. We also give them

information on disaster risk, quality of the materials
to be used, and retrofitting as well as what the
role of the engineers and the local masons [is] in a
community. They receive theory-based as well as
practical hands-on training. The training is really
important as the local masons also give trainings
around their villages [imparting] this knowledge to
those around them.”
“In the case of Thansingh VDC, this is the first
time that engineers have come to a village and
trained the local masons. This has also helped…
people…learn about the flaws in the [older] building
techniques. I think that these kinds of trainings help
in establishing a disaster resilient community—
not just a house, but the whole community. We
are making them aware of how to make the whole
community earthquake resilient.” The Government
Housing Reconstruction Program, with support from
EHRP and MDTF, is facilitating widespread resilient
reconstruction in Nepal.
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Establishment of a
management information
system

Enrollment of beneficiaries

AC H IEVE M E N T

By the end of July 2016, 324,770
households had been enrolled in
the program, and the program had
begun to roll out in the remaining
districts.
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The first pilot was considered a
success by enrolled beneficiaries,
the NGO staff who organized it,
and the local officials responsible
for implementing it. In early May
2016, a World Bank mission
assessed the pilot. It was impressed
by the effective start-up of the
grant process. The mission also
checked that gender and social
inclusion principles were adhered
to, identified strategies to improve
grievance mechanisms, and made
recommendations on improvements
in local procedures and guidelines
for distributing household grants
(Box 2.3).

AC H IEVE M E N T

Enrollment in the program was
tested through a pilot program in
Dolakha District in March 2016, and
then expanded to 10 more districts
by June 2016.

The management information
system (MIS) developed for the
program monitors physical and
financial progress, transparency,
and accountability. It has facilitated
targeting, enrollment, inspection,
and disbursements. Photographs
and data collected from the
beneficiary survey are easy to store,
view, and search. The MIS has been
used to derive and cross-check
the list of eligible beneficiaries. It
will be used to collect data during
inspection, facilitating quick and
effective monitoring activities.
The MIS is also linked to the Line
Ministry Budget Information System
(LMBIS), hosted by the Ministry of
Finance. The MIS is key to retaining
and expanding confidence in the
housing program, particularly
among donors.
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BOX 2.3
The pilot activities
were smoothly
managed by the
consortium of
international NGOs
working in Dolakha.

Lessons from the Pilot Distribution of Grants
The pilot activities were smoothly managed by

	Some of the recommendations offered by the

the consortium of international NGOs working in

World Bank mission that reviewed the pilot included

Dolakha. The consortium built upon local networks to

simplifying and expediting processes to facilitate

ensure that the formal process was well organized,

the:

systematic, and relatively efficient to enroll more

(a) issuance of housing subsidies;

than 600 households in the Lamidanda and Laduk

(b) dissemination of preapproved earthquake-

Village Development Committees. Villages were

resistant housing designs, including innovative,

informed of the date and time of the registration by

owner-generated and mud-brick construction; (c)

telephone and social media. Following enrollment in

enrollment for beneficiaries who lack land ownership

the first two village development committees, the

certificates (lal purja);

pilot moved on to Sahare and Sailung.

(d) the functioning of the grievance mechanisms at

The distribution of the initial grants in the

the district level (to include social media and reflect

Singati Bazaar Village Development Committee

greater transparency) and

was widely reported in the media (see https://www.

(e) coordination between the NRA and NGOs to ensure

youtube.com/watch?v=jnRuZEW0jGY) and much

that all components of the government’s housing

appreciated by the local communities. As in any

reconstruction program reach beneficiaries and

complex and participatory processes, however, there

directly assist them with the resilient reconstruction

are lessons to be learned and room for improvement

of their homes.

of policies, guidelines and procedures.
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Distribution of the
housing subsidy
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In May 2016, the NRA established a
standard agreement with the Nepal Banking
Association (NBA) to be used with banking
and financial institutions (BFIs) throughout
the country. It has since signed more than 50
agreements with BFIs to disburse subsidies
electronically to a bank account for each
individual beneficiary throughout the country.
By the end of year one, the banks mapped
more than 172,000 eligible beneficiaries.
The NBA and various banks have continued
the process of mapping beneficiaries
for individual accounts at the village
development committee and district levels.
With the banking agreements in place, this
number is expected to increase at a brisk
pace over the next few months.

AC H IEVE M E N T

AC H IEVE M E N T

Establishment of banking
agreements for the
disbursement of funds

By July 31, 2016, the first tranche
(NPR 50,000, about $500) had
been deposited in the bank
accounts of 39,702 beneficiaries
in seven districts (Box 2.4). By
late September 2016, the number
had reached 401,000 (about 88
percent of enrolled beneficiaries
and 75 percent of all eligible
beneficiaries). At the current rate
of distribution, the NRA expects to
reach all beneficiaries by the end of
December. The second installment
(of NPR 80,000) will be given after
approval of the housing design;
the last tranche (NPR 70,000) will
be provided upon completion of
reconstruction.

The program has brought thousands of
Nepalis into the formal banking system.
Before these agreements, only about 20
percent of the population in the 11 districts
where the housing survey was completed
had bank accounts. Through the housing
program, beneficiaries now have a secure,
transparent means of receiving their grant
payments along with all the other benefits of
electronic banking.
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BOX 2.4
I didn’t have a bank
account before.
If the money [were]
given to me in cash,
I wouldn’t be able
to save [it].

REPORT FROM THE FIELD

Rukmedi Adhikari, Beneficiary in the Nuwakot District

Rukmedi Adhikari (from Thansingh, Nuwakot
District, Nepal) is one of many Nepalis who lost
their home in the earthquakes of 2015. She is now
enrolled as a beneficiary in the government’s housing
reconstruction program supported by the EHRP and
the Multi-Donor Trust Fund. Rukmedi Adhikari and her
family have received a housing subsidy and technical
support to rebuild her home with earthquake-safer
techniques and materials, protecting her and her family
in the event of a future earthquake.
Following the earthquake, Rukmedi Adhikari
recounted her trying experience.… “Our house
collapsed completely when the earthquake struck…with
the paddy and corn still inside. We couldn’t even take the
food from inside the house. We had to bulldoze the house
and we lived in our relative’s house after that.”
“The reason why we have started building the
house now is that [the government is] giving us 2 lakhs
[NPRs 200,000 equivalent to US$2,000]. I am happy
that I am receiving the money. The Village Development
Committee Secretary [came] and advised us that the
money will be deposited in [a] bank account. I didn’t
have a bank account before. If the money [were] given

to me in cash, I wouldn’t be able to save [it]. It’s better
if the money gets deposited in a bank account. That
way, I won’t spend [it] for other household items.”
“Once we started [rebuilding], we thought it better
to build a concrete house…rather than the one with the
old structure.” Rukmedi Adhikari is taking advice from
program’s engineers to rebuild a more resilient home,
one built to better withstand future natural events. At
the local level, the program provides earthquake-safer
designs, technical assistance on resilient construction,
and a housing subsidy to beneficiaries throughout the
14 most-affected districts in Nepal.
	According to Rukmedi Adhikari, “…it is very
difficult to get by. The children have to be educated but
no matter how hard it is, having a house is essential
and therefore I have taken on this task.” Support from
the government housing reconstruction program, EHRP
and the MDTF are making greater resiliency possible in
Nepal.
“This temporary house that we are staying in now
was built by volunteers who came from Kathmandu after
hearing about our situation. They built it in a day and
left.”
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As of end July, 39,702 grievances
cases were registered, an
indication that information
on the government’s housing
reconstruction program and the
grievance mechanism is widely
available and that participation in
the housing reconstruction effort is
high. No data are available on the
number that were resolved.

Monitoring and reporting

AC H IEVE M E N T

AC H IEVE M E N T

Establishment and
operation of a grievance
mechanism

The main objective of the monitoring
and reporting component is to
produce and circulate information
on the program’s progress and
performance in order to promote
efficiency, transparency, and
accountability. The system gathers,
standardizes, and measures
all data streams related to
reconstruction, earthquake-safer
compliance, and technical support
activities.
The project implementation unit
of the NRA prepares bi-weekly
consolidated updates on progress,
which it shares with all the donors.
The NRA also posts periodic updates
on the government’s activities and
results on its website (http://nra.
gov.np/news/details/132).
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Performance against Indicators
Table 2.1 compares the indicators established in the results framework for the EHRP
and actual results at the end of the first year
of the project. For five of the ten indicators,
actual results met or exceeded the targets.
For the remaining five criteria, only one

area (number of artisans trained in multihazard-resistant construction) needs to be
adjusted for better performance. For the
remaining four criteria, either data was unavailable or the activities were not relevant
for the initial year of the EHRP. The strong

indicator ratings clearly demonstrate that
significant progress and concrete results
have been achieved in Year one of the EHRP.

Table 2.1: Actual versus Target Results during the First Year of the Earthquake Housing Reconstruction Project
INDICATOR

TARGET

ACTUAL

INDICATOR RATING

Number of direct project beneficiaries

0

59,697a

✓ Met or exceeded

Percent female beneficiaries

50

50b

✓ Met or exceeded

Percent of intended beneficiaries aware of project
information and project investments

30

100

✓ Met or exceeded

Number of male intended beneficiaries aware of
project information and project investments

35,475

118,250 (maxed out
from enrollment)c

✓ Met or exceeded

Number of female intended beneficiaries aware of
project information and project investments

35,475

118,250 (maxed out
from enrollment)

✓ Met or exceeded

Number of artisans trained in multi-hazard-resistant
construction

15,000

4,236 (all funded
by partner
organizations)

Adjustments to
be made to boost
performance d

Number of grievances related to delivery of project
benefits addressed

390

Not available

Not available

Percent of registered grievances related to delivery
of project benefits addressed

90

Not available

Not available

Improved houses reconstructed under the project

0

0

Note: reconstruction
beginning in Year 2

Technical studies on disaster risk management
completed

0

0

Note: technical studies
beginning in Year 2

Notes
a This is the number of households in Dhading, Dolakha, and Nuwakot that received the first tranche multiplied by 4.3 (average household size).
As noted in the report, this figure has risen significantly in the three months following the closing date of this report.
b Beneficiaries are households, so the split should be about 50/50.
c Maxed out from enrollment: The number of beneficiaries enrolled in the program in the three EHRP districts is 391,726 (91,099 households
multiplied by 4.3), already above the number that WB credit + MDTF would cover and well above final listed in RF).
d The number of artisans trained has risen since the three months following the closing date of this report.
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Allocation of Funds by the Multi-Donor Trust Fund
During the first year of operation, the
MDTF disbursed $7.6 million (of the $7.9
million allocated) to the Earthquake Housing Damage and Characteristics Survey, the
basis for the entire reconstruction program.
The survey was completed in July 2016.
The survey information, housed in the MIS,
serves as the foundation for identification

of beneficiaries for housing grants as well
as technical support. In turn, it has helped
the government, World Bank and all development partners to understand where the
greatest needs are and thus, where to deploy
resources
The MDTF also disbursed approximately
$96,000 for communications and manage-

ment and administration costs. These funds
financed the MDTF website, multimedia,
this report, and World Bank administration costs. Future donor contributions to
the MDTF and allocations from the MDTF to
government will be primarily dedicated to
financing housing subsidies.

SUMMARY OF KEY Achievements in the First Year
The very high level of collaboration
and regular communication among the
government and development partners has
made an important difference in reaching
milestones in the first year. They include the
following:
• completion of the Post Disaster
Needs Assessment
• establishment and development
of the NRA
• completion of the rural housing
survey (EHDC)
• completion of Post-Disaster
Recovery Framework to provide
a systematic guide for recovery
• development and dissemination
of resilient-construction designs
• training of masons and engineers
in earthquake-safer construction
• launching of beneficiary
enrollment
• establishment of banking
agreements for new bank accounts
in rural districts
• disbursement of initial tranches
of the housing subsidy to many
beneficiaries
• start of reconstruction of resilient
houses

26

All of this has helped Nepalis begin the
difficult process of rebuilding their homes
and lives, more resilient, and in a much
stronger position should they face additional
natural events. Many lessons have been
learned and the housing program has been
continually reviewing these lessons in order
to improve the program. Table 2.2
summarizes some of the lessons
learned so far.
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Table 2.2 Lessons Learned in the First Year of Implementation
GOAL

LESSON

Strengthen communications

Communication and outreach is an essential component of the program. Communication
and outreach should be timely, widespread, authorized, and consistent. Accessible
information should be provided to affected households and communities on: policies,
reconstruction standards, materials, technical guidance, as well as on how to access
financial and other assistance. Methods, target audiences, and sequencing should be
reviewed. The NRA should manage mass communication activities, including mass media
and print materials for dissemination in the field.

Disseminate resilient housing
designs

Increasing the number of and doing a better job of publicizing the range of
pre-approved earthquake-resistant housing designs—including innovative, ownergenerated, low-cost, smaller-size, and mud-brick construction—in order to give poorer
beneficiaries a better choice of designs and speed up reconstruction.

Provide more support at the
district and village levels

Improving communication and providing resources and training for local officials, as
well as additional human resources, would simplify and expedite the reconstruction
process.

Reevaluate land title protocols
for eligibility

The requirement to present a land title to establish eligibility for the housing program
should be reconsidered. A change in the requirement should be reflected in the project
operations manual, along with other changes.

Ensure that the grievance
redress system is functioning

The grievance redress mechanism should be better publicized, so that people
understand where and how to voice their complaints. The government, in compliance
with the Right to Information Act, should raise people’s awareness of existing laws and
legal mechanisms more generally.

Mitigate potential corruption

Setting up additional grievance channels for reporting corruption would introduce
greater transparency in the enrollment process and the overall program.

Facilitate efficient inspection
of beneficiary houses

Plinth-level inspections will need to be conducted before the second tranche of the
subsidy is disbursed to beneficiaries. The government needs to finalize the inspection
standard operating procedure and train the technical teams (comprised of engineers,
sub-engineers, assistant sub-engineers) that have been hired by Ministry of Urban
Development, so that reconstruction can continue smoothly and without delay. A
third-party monitoring agent will perform spot checks in the EHRP Districts of Dhading,
Dolakha, and Nuwakot, to independently confirm physical and financial progress and
ensure that technical construction standards of individual housing grants are being
met. Substantial manpower will have to be deployed locally to conduct compliance spot
checks at various stages of construction.
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The first MDTF donors meeting will be held
in January 2017 in Kathmandu. The NRA
will report on progress. MDTF funding and
the current housing reconstruction program
financing gap will also be discussed. Additional financing will be pivotal in helping

Nepal advance from the initial stages of
reconstruction to the completion of resilient
housing for its citizens and better prepared
for the future. The need for additional support from the MDTF and other development
partners is significant in the next two years,

when about 80 percent of houses will be
built (Figure 2.2 and Appendix C on p. 31).
The remaining 20 percent of houses will be
built in 2018/19 and 2019/20.

Figure 2.2 Projected Disbursements of Funds to Beneficiaries
of the Earthquake Housing Reconstruction Project, 2015–20
EHRP ACCUMULATED DISBURSEMENTS
(Projected through 2020)

US$ millions

200

95%

100%

2018/19

2019/20

80%
150
100
50
0

40%
10%
2015/16

2016/17

2017/18

YEAR
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Appendix A
Post-Disaster Needs Assessment
(uS$ millions)
Post-Disaster Needs Assessment (US$ millions)
SECTOR
Agriculture

Damage

TOTAL
DISASTER
EFFECT

Loss

Lost Personal
Income

TOTAL
NEEDS

160.8

117.3

278.1

45.1

152.5

Communications

35.4

49.8

85.2

0.0

48.4

Community Infrastructure

32.8

0.0

32.8

0.0

43.6

165.8

22.7

188.5

0.0

201.6

0.2

1.3

1.5

0.0

80.4

Education

275.1

31.9

307.0

0.0

389.3

Electricity

174.6

33.7

208.3

0.0

182.2

0.0

0.0

0.0

0.0

123.0

323.1

10.4

333.5

0.0

247.0

43.1

263.6

306.7

0.0

322.1

0.0

0.0

0.0

0.0

10.6

163.6

0.0

163.6

0.0

163.2

51.0

11.2

62.1

0.0

110.5

2,976.8

458.3

3,435.1

0.0

3,213.4

170.7

165.4

336.1

62.0

268.7

Irrigation

3.8

0.0

3.8

0.0

4.6

Nutrition

0.0

0.0

0.0

0.0

49.4

Social Protection

0.0

0.0

0.0

0.0

62.7

Tourism

184.9

611.6

796.5

60.8

405.3

Transport

168.5

48.3

216.8

0.0

276.3

Water and Sanitation

103.0

8.6

111.6

0.0

177.5

5,033.1

1,834.1

6,867.3

167.9

6,532.4

Cultural Heritage
Disaster Risk Reduction

Employment and
Livelihoods
Environment and Forestry
Financial Sector
Gender and Cross Cutting
Issues
Governance
Health and Population
Housing and Human
Settlements
Industry and Commerce

TOTAL
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Appendix B
World Bank Financing of Nepal’s
Reconstruction Program
Type of
reconstruction

Housing
reconstruction

Reallocation of
funds from existing
portfolio

Budget support

Liquidity facility

Roads

30

Amount
(millions of US dollars)

Description

200

Approved by the World Bank Board on June 29, 2015, this credit from the
International Development Association (IDA) Crisis Response Window will provide
grants to 55,000 poor homeowners in rural areas to rebuild their houses. The
credit will also finance technical assistance to improve disaster risk management
systems. This concessional credit (extended on standard IDA terms, with a maturity
of 38 years and a 6-year grace period) finances housing reconstruction ($185
million), disaster risk management systems ($10 million), project implementation
support ($5 million), and contingency emergency responses that can be financed
through reallocation of project funds to support response and reconstruction
following an adverse natural event that causes a major disaster.

100–200

The Bank reallocated funds from 12 of the 23 projects it finances in Nepal to assist
in the recovery. The reallocated funds will support the repair of damaged roads,
irrigation, and drinking water schemes and the expansion of vocational training in
areas related to post-earthquake recovery and provide healthcare, nutrition, and
livelihood support in the country’s poorest communities. All reallocated money will
be replaced with additional funds.

100

Approved by the World Bank Board on June 29, 2015, this IDA credit provides the
Government of Nepal with short-term financial support to accelerate and expand
relief and recovery efforts. It also supports policy measures to strengthen the
country’s financial sector, which weakened along with the economy. These funds
were fully disbursed in September 2015.

50-70

The World Bank’s $50–$70 million facility plus $9.8 million in post-earthquake
support from the International Finance Corporation (the World Bank Group’s
private sector arm) is available to commercial banks. It is intended to support the
recovery of small and medium-size enterprises in the tourism and housing sectors.
The facility can also be used to import essential capital equipment and finance
working capital needs. The $9.8 million quick-response initiative by IFC accelerated
commitments and disbursements to clients in tourism and agribusiness to ensure
business continuity.

150

This financing will support repairs and upgrades to Nepal’s strategic roads network.
The project is under preparation and is expected to be approved in March 2017.
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Appendix C
FIVE-YEAR Results Framework of the
EARTHQUAKE Housing Reconstruction
PROJECT
The Project Development Objective (PDO) is to restore affected houses with multi-hazard resistant core housing units in targeted
areas and to enhance the government’s ability to improve long-term disaster resilience. These results are at Project Level.
CUMULATIVE TARGET VALUES
PROJECT DEVELOPMENT OBJECTIVE INDICATOR

YR1

YR2

YR3

YR4

YR5

Households with resilient
core housing reconstructed
under the project (Number)

0

16,980

28,300

53,770

55,000

Out of which women headed
households
(Number–Sub-Type: Supplemental)

0

4,415

7,358

13,980

14,300

Citizens made aware of
earthquake resilient
reconstruction (Number)

15,436

30,873

55,000

55,000

55,000

Government officials trained
on Disaster Risk
Management (Number)

15

50

100

150

250

Direct project beneficiaries
(Number)–(Core)

0

73,693

122,822

233,362

236,500

Female beneficiaries
(Percentage–Sub-Type:
Supplemental)–(Core)

50

50

50

50

50

Intended beneficiaries aware
of project info. and project
investments (percent)
(Percentage)–(Core)

30

60

70

80

100

Intended beneficiaries aware
of project info. and project
investments–male
(Number–Sub-Type:
Supplemental)–(Core)

35,475

70,950

82,775

94,600

118,250

Intended beneficiaries aware
of project info. and project
investments–female
(Number–Sub-Type:
Supplemental)–(Core)

35,475

70,950

82,775

94,600

118,250

Grievances registered
related to delivery of project
benefits addressed (percent)
(Percentage)–(Core)

90

90

95

95

95

Grievances related to
delivery of project benefits
that are addressed-(number)
(Number–Sub-Type:
Supplemental)–(Core)

390

1,755

1,950

2,145

2,145
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CUMULATIVE TARGET VALUES
PROJECT DEVELOPMENT OBJECTIVE INDICATOR

YR1

YR2

YR3

YR4

YR5

Improved houses
reconstructed under the
project (Number)

0

16,980

28,300

53,770

55,000

Artisans trained in multihazard
resistant construction (Number)

15,000

30,000

60,000

60,000

60,000

Technical studies on disaster
risk management completed
(Number)

0

0

0

1

3

33 22
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Contact Information
World Bank Kathmandu Office
Yak and Yeti Hotel Complex
Durbar Marg
Kathmandu, Nepal
Telephone: +977 1 4236000
+977 1 4226792
Takuya Kamata
Country Manager
Email: tkamata@worldbank.org
Kamran Akbar
Senior Disaster Risk Management Specialist
Email: kakbar1@worldbank.org
Avani Dixit
Disaster Risk Management Specialist
Email: avanimanidixit@worldbank.org
Ditte M. Gammelgaard Fallesen
Senior Operations Officer
Disaster Risk and Climate Change Unit
South Asia Region
Email: dfallesen@worldbank.org
World Bank Group
1818 H Street, NW
Washington, DC 20433
Telephone: +1 202 473 1000
All documents available on:
www.nepalhousingreconstruction.org

