
 

LATEST DATA ON EHRP’S KEY INDICATORS 
 as of June 26, 2017: 

 
823,457 Households surveyed  

 
744,588 Eligible beneficiaries identified 

 

560,579 Beneficiaries enrolled (approximately 90% 
of eligible beneficiaries) 

 

567,442 Beneficiaries have received 1st tranche of 
housing cash grant  
25,228 Beneficiaries have received 2nd tranche of 
housing cash grant 
1,496 Beneficiaries have received 3rd tranche of 
housing cash grant 

 
204,177 Grievance cases registered 

 

13,028 Engineers deployed (14 districts) 
469 Sub-Engineers deployed (14 districts) 
508 Asst. Engineers deployed (14 districts) 

 

28,019 Houses completed 
63,902 Houses under construction 

  

 

 
o The Government of Nepal has 

started the distribution of first 
tranche in the 17 less affected 
districts. 
 

o The Government of Nepal has also   
agreed to provide support to 
people living in vulnerable 
settlements by developing 
integrated settlements, as well as 
to provide support to landless 
quake survivors. 
 

o To strengthen technical support on 
the ground, 27 engineers hired by 
UNDP for the NRA have been 
deployed to apply their expertise in 
implementing the recently 
approved Corrections / Exceptions 
Manual.  

 

 

HIGHLIGHTS 
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Source: Government of Nepal. National Reconstruction Authority 



 

2 
ARTF Results Stories    2 

 GRANT DISTRIBUTION PROGRESS SUMMARY (AS OF JUNE 11, 2017) 
 

 

 
 
PRIVATE HOUSING RECONSTRUCTION PROGESS SUMMARY (AS OF JUNE 11, 2017) 
 

 
 
 
 

This Multi-Donor Trust fund is a collaboration between the Government of Nepal and the following partners: 

Source: Government of Nepal. National Reconstruction Authority 


